

KARROW AVENUE RECONSTRUCTION PROJECT – WATSON EXCAVATING

Weekly Construction Meeting Update

Tuesday @ 9:00 am

Attendees:

~~_____~~ Craig Workman

_____ Karin Hilding

~~_____~~ Tim Johnson

_____ Randy Reynolds

~~_____~~ Ryan Mitchell

~~_____~~ Austin Pauly

~~_____~~ Chris Brazda

~~_____~~ Kiley Watson

_____ Cody Watson

_____ Eric Nunn

Agenda:

A. Review of Previous Work:

1. Continued retaining wall constructions.
2. Continued road section building.
3. Continued concrete curb and intersection concrete.

B. Review of Erosion Control

1. Dust control – water as needed.

C. Review of Traffic Control

1. Receive Daily Inspection Forms – OK to send once per week via e-mail to apauly@rpa-hln.com (need to receive weekly).
- 2.

D. Review of Public Advisories and Notices

1. Discuss upcoming Public Advisories and Notices
 - a) Austin to send out resident emails as needed.
 - b) Road closures for concrete.

E. Review of Trash Collection – TUESDAY PICKUP

1. Watson crews will assist owners with making cans accessible as needed on pickup days.

F. Review of Submittals

1. See Submittal Log.

G. Review of Laboratory/Testing Results

1. Receive Test Results, please have them e-mailed to apauly@rpa-hln.com.

H. Certified Payroll

1. Receive Certified Payroll, please e-mail to apauly@rpa-hln.com.

I. Discuss Other Work in Area

1. Other dry utilities

↳ keep communicating

J. Discuss Acceptance of Work (Note: Acceptance does not relieve Contractor from final cleaning, nor does it start the Warranty Period, which will start at Substantial Completion.)

K. Discuss Field Observations, Problems and/or Corrective Action Plans

1. Ordered additional retaining blocks.

↳ Watson to send info on cost/block difference

L. Discuss any Request for Information or Clarifications for Upcoming Work

1. *Paving - end Sept. (week of 23rd)*

M. Identification of Problems or Issues that are Affecting Schedule

1. *Concrete pouring schedule*

N. Residents/Landowners Comments

- 1.

O. Projected Work for Upcoming Period

1. Continue retaining walls.
2. Continue road building and concrete.
3. Start forming sidewalks.
- 4.

P. Other Items:

1. *stop work for Labor Day + resume*
2. *Watson off 9-2*
- 3.

Q. Pay Application

1. Next Pay App around this week.