

KARROW AVENUE RECONSTRUCTION PROJECT – WATSON EXCAVATING

Weekly Construction Meeting Update

Tuesday @ 9:00 am

Attendees:

X Craig Workman

X Ryan Mitchell

X Kiley Watson

 Karin Hilding

X Austin Pauly

X Cody Watson

X Tim Johnson

X Chris Brazda

 Eric Nunn

 Randy Reynolds

 Chris Hanley

Agenda:

A. Review of Previous Work:

1. Completed retaining wall other than some cap stones.
2. Completed most of the road section building.
3. Poured most of the curb with machine.
4. Started site clean up in preparation for topsoil.

B. Review of Erosion Control

1. Dust control – water as needed, increased traffic may require more water than previous.
2. Excessive rain called for this week, make sure BMP's are in place. @ culvert outfall.

C. Review of Traffic Control

1. Receive Daily Inspection Forms – OK to send once per week via e-mail to apauly@rpa-hln.com (need to receive weekly).
2. Increased traffic and speeding with completion of road section. Add cones / barricades.

D. Review of Public Advisories and Notices

1. Discuss upcoming Public Advisories and Notices
 - a) Austin to send out resident emails as needed.
 - b) Road closures for concrete.

E. Review of Trash Collection – TUESDAY PICKUP

1. Watson crews will assist owners with making cans accessible as needed on pickup days.

F. Review of Submittals

1. See Submittal Log.

G. Review of Laboratory/Testing Results

1. Receive Test Results, please have them e-mailed to apauly@rpa-hln.com.

H. Certified Payroll

1. Receive Certified Payroll, please e-mail to apauly@rpa-hln.com.

I. Discuss Other Work in Area

1. Dry utilities *Lity pay REC phone ped moved*

J. Discuss Acceptance of Work (Note: Acceptance does not relieve Contractor from final cleaning, nor does it start the Warranty Period, which will start at Substantial Completion.)

K. Discuss Field Observations, Problems and/or Corrective Action Plans

1. *Check w/ Montana Fence*

L. Discuss any Request for Information or Clarifications for Upcoming Work

- 1.

M. Identification of Problems or Issues that are Affecting Schedule

- 1.

N. Residents/Landowners Comments

1. Clean up, utility adjustments, and topsoil of the 3rd ST trench.
2. Wider driveway at 910 pasture entrance.
3. 304 trailer.
4. Speed and dust concerns.
5. *225 Driveway*

O. Projected Work for Upcoming Period

1. Curb and sidewalk concrete prep and pours.
2. Road gravel prep for paving.
- 3.

P. Other Items:

1. Paving still on for Sept. 23rd week? ✓
2. Chris Hanley will be taking over inspection duties for Chris Brazda.
3. *Test some additional hydrants.*
- 4.

Q. Pay Application

1. Next Pay App around this Sept. 25th.