

KARROW AVENUE RECONSTRUCTION PROJECT – WATSON EXCAVATING

Weekly Construction Meeting Update

Tuesday @ 9:00 am

Attendees:

Craig Workman

Karin Hilding

Tim Johnson

Randy Reynolds

Ryan Mitchell

Austin Pauly

Chris Hanley

Kiley Watson

Cody Watson

Eric Nunn

Agenda:

A. Review of Previous Work:

1. Continued concrete laydowns and driveways.
2. Installed light bases.

B. Review of Erosion Control

1. Dust control – water as needed, increased traffic may require more water than previous.

C. Review of Traffic Control

1. Receive Daily Inspection Forms – OK to send once per week via e-mail to apauly@rpa-hln.com (need to receive weekly).

D. Review of Public Advisories and Notices

1. Discuss upcoming Public Advisories and Notices
 - a) Austin to send out resident emails as needed.

b) paving email/notice

E. Review of Trash Collection – TUESDAY PICKUP

1. Watson crews will assist owners with making cans accessible as needed on pickup days.

F. Review of Submittals

1. See Submittal Log.

G. Review of Laboratory/Testing Results

1. Receive Test Results, please have them e-mailed to apauly@rpa-hln.com.

H. Certified Payroll

1. Receive Certified Payroll, please e-mail to apauly@rpa-hln.com.

I. Discuss Other Work in Area

1. Dry utilities – near culvert.

need to address, kiley coordinating

- J. Discuss Acceptance of Work (Note: Acceptance does not relieve Contractor from final cleaning, nor does it start the Warranty Period, which will start at Substantial Completion.)
- K. Discuss Field Observations, Problems and/or Corrective Action Plans
- 1.
 - 2.
- L. Discuss any Request for Information or Clarifications for Upcoming Work
- 1.
- M. Identification of Problems or Issues that are Affecting Schedule
1. Lights too close to power lines on south end? Meet w/ FEC. - schedule meeting w/ stillwater, duin, FEC,
 2. Stillwater concerned the radar signs wont get enough sun.
 - 3.
- N. Residents/Landowners Comments
- 1.
- O. Projected Work for Upcoming Period
1. Continue driveway and sidewalk concrete pours.
 2. Road gravel prep for paving.
 3. Final water tests
- P. Other Items:
1. Paving Sept. 23rd? - Yes likely order: Centennial, Fox Farm, Karrow
 2. Pre-pave meeting Monday 8:30
 - 3.
- Q. Pay Application
1. Next Pay App end of next week? → push to week after to capture asphalt + concrete