

KARROW AVENUE RECONSTRUCTION PROJECT – WATSON EXCAVATING

Weekly Construction Meeting Update

Tuesday @ 9:00 am

Attendees:

Craig Workman

Ryan Mitchell

Kiley Watson

Karin Hilding

Austin Pauly

Cody Watson

Tim Johnson

Chris Brazda

Randy Reynolds

Agenda:

A. Review of Previous Work:

1. Sewer main installation.
2. Water service installation.
3. Started storm main installation from Hwy 93.
- 4.

B. Review of Erosion Control

1. Dust control- continue over weekends.
2. MagCL before 4th July weekend. ✓
- 3.

C. Review of Traffic Control

1. Receive Daily Inspection Forms – OK to send once per week via e-mail to apauly@rpa-hln.com (need to receive weekly).
- 2.

D. Review of Public Advisories and Notices

1. Discuss upcoming Public Advisories and Notices
 - a) Austin to send out resident emails as needed.
 - b) Water outage notifications
 - c)

E. Review of Trash Collection – TUESDAY PICKUP

1. Watson crews will assist owners with making cans accessible as needed on pickup days.

F. Review of Submittals

1. See Submittal Log.
2. Electrical submittal received, is being reviewed.
3. Fence submittal received, is being reviewed.
4. Concrete submittal received, to be reviewed.

G. Review of Laboratory/Testing Results

1. Receive Test Results, please have them e-mailed to apauly@rpa-hln.com.
- 2.

H. Certified Payroll

1. Receive Certified Payroll, please e-mail to apauly@rpa-hln.com.

I. Discuss Other Work in Area

- 1.

J. Discuss Acceptance of Work (Note: Acceptance does not relieve Contractor from final cleaning, nor does it start the Warranty Period, which will start at Substantial Completion.)

K. Discuss Field Observations, Problems and/or Corrective Action Plans

1. Water service at 211 Karrow leaking and saddle was replaced.
- 2.

L. Discuss any Request for Information or Clarifications for Upcoming Work

1. *Conduit above water main in HWY 23 (Mtn Max?)*

M. Identification of Problems or Issues that are Affecting Schedule

- 1.

N. Residents/Landowners Comments

1. Dust control going well with watering so far!
2. Golf course has requested a sewer stub out. City approved. *Near water service*
- 3.

O. Projected Work for Upcoming Period

1. Storm main installation.
- 2.

P. Other Items:

1. *OFF 4, & 5 July*
- 2.
- 3.

Q. Pay Application

1. Next Pay App anticipated June 25th.