

KARROW AVENUE RECONSTRUCTION PROJECT – WATSON EXCAVATING

Weekly Construction Meeting Update

Tuesday @ 9:00 am

**Attendees:**

\_\_\_\_\_ Craig Workman

\_\_\_\_\_ Ryan Mitchell

\_\_\_\_\_ ~~X~~ Kiley Watson

~~X~~ \_\_\_\_\_ Karin Hilding

~~X~~ \_\_\_\_\_ Austin Pauly

\_\_\_\_\_ Cody Watson

~~X~~ \_\_\_\_\_ Tim Johnson

~~X~~ \_\_\_\_\_ Chris Brazda

\_\_\_\_\_

\_\_\_\_\_ Randy Reynolds

\_\_\_\_\_

\_\_\_\_\_

**Agenda:**

A. Review of Previous Work:

1. Installed culvert.
2. Completed S Karrow water connection.
3. Continued storm installation south of culvert.
4. Continued road building.
5. Began laying curb.

B. Review of Erosion Control

1. Dust control – With hot and dry conditions forecasted, will be important to water.
2. MagCL applied before 4<sup>th</sup> of July.
- 3.

C. Review of Traffic Control

1. Receive Daily Inspection Forms – OK to send once per week via e-mail to apauly@rpa-hln.com (need to receive weekly).
2. Call from owner in Grouse Mountain. The barricade/sign at the 7<sup>th</sup> intersection is moved off to the side. Place barricade so its more apparent in trying to deter Fairway Dr traffic, add “closed to thru traffic”.

D. Review of Public Advisories and Notices

1. Discuss upcoming Public Advisories and Notices
  - a) Austin to send out resident emails as needed.
  - b) Water outage notifications

E. Review of Trash Collection – TUESDAY PICKUP

1. Watson crews will assist owners with making cans accessible as needed on pickup days.

F. Review of Submittals

1. See Submittal Log.
- 2.

G. Review of Laboratory/Testing Results

1. Receive Test Results, please have them e-mailed to [apauly@rpa-hln.com](mailto:apauly@rpa-hln.com).

H. Certified Payroll

1. Receive Certified Payroll, please e-mail to [apauly@rpa-hln.com](mailto:apauly@rpa-hln.com).

I. Discuss Other Work in Area

1. Mailbox cluster locations.

J. Discuss Acceptance of Work (Note: Acceptance does not relieve Contractor from final cleaning, nor does it start the Warranty Period, which will start at Substantial Completion.)

K. Discuss Field Observations, Problems and/or Corrective Action Plans

1. Low water pressure at house on 3<sup>rd</sup> street. City and Watson are investigating.

L. Discuss any Request for Information or Clarifications for Upcoming Work

- 1.

M. Identification of Problems or Issues that are Affecting Schedule

- 1.

N. Residents/Landowners Comments

1. Traffic concerns from Grouse Mountain.

O. Projected Work for Upcoming Period *2. Widen 225, City opposed to widening curb but can add asphalt behind path.*

1. Storm main installation.
2. Continue roadway section construction (north to south).
3. Sewer repair at Centennial Dr.
- 4.

P. Other Items:

- 1.
- 2.
- 3.

Q. Pay Application

1. Next Pay App anticipated around July 25<sup>th</sup>.