

## KARROW AVENUE RECONSTRUCTION PROJECT – WATSON EXCAVATING

### Weekly Construction Meeting Update

Tuesday @ 9:00 am

#### Attendees:

_____ Craig Workman	_____ Ryan Mitchell	<u>X</u> Kiley Watson
<u>X</u> Karin Hilding	<u>X</u> Austin Pauly	_____ Cody Watson
_____ Tim Johnson	<u>X</u> Chris Brazda	_____
_____ Randy Reynolds	_____	_____

#### Agenda:

- A. Review of Previous Work:
  - 1. Continued storm installation south of culvert.
  - 2. Continued road building.
  - 3. Started sewer south of Centennial.
  
- B. Review of Erosion Control
  - 1. Dust control – With hot and dry conditions forecasted, will be important to water.
  - 2. MagCL applied before 4<sup>th</sup> of July.
  - 3.
  
- C. Review of Traffic Control
  - 1. Receive Daily Inspection Forms – OK to send once per week via e-mail to apauly@rpa-hln.com (need to receive weekly).
  - 2. Call from owner in Grouse Mountain. The barricade/sign at the 7<sup>th</sup> intersection keeps getting moved off to the side.
  - 3. *Resort tax signs missing.*
  
- D. Review of Public Advisories and Notices
  - 1. Discuss upcoming Public Advisories and Notices
    - a) Austin to send out resident emails as needed.
    - b) Water outage notifications
  
- E. Review of Trash Collection – TUESDAY PICKUP
  - 1. Watson crews will assist owners with making cans accessible as needed on pickup days.
  - 2. There is recycling pick up on Tuesdays as well as garbage.
  - 3.
  
- F. Review of Submittals
  - 1. See Submittal Log.
  - 2.

G. Review of Laboratory/Testing Results

1. Receive Test Results, please have them e-mailed to [apauly@rpa-hln.com](mailto:apauly@rpa-hln.com).

H. Certified Payroll

1. Receive Certified Payroll, please e-mail to [apauly@rpa-hln.com](mailto:apauly@rpa-hln.com).

I. Discuss Other Work in Area

1. *Utility relocates.*

J. Discuss Acceptance of Work (Note: Acceptance does not relieve Contractor from final cleaning, nor does it start the Warranty Period, which will start at Substantial Completion.)

K. Discuss Field Observations, Problems and/or Corrective Action Plans

1. Low water pressure at house on 3<sup>rd</sup> street. *Follow up*

L. Discuss any Request for Information or Clarifications for Upcoming Work

1. *Fence coloring*

M. Identification of Problems or Issues that are Affecting Schedule

- 1.

N. Residents/Landowners Comments

1. Traffic concerns from Grouse Mountain.
2. Rude interactions with owner on S Karrow Estates. Trash was not picked up day but was eventually resolved. Reminder that S Karrow is a dead end and so the only egress is via Karrow Avenue.
- 3.

O. Projected Work for Upcoming Period

1. Continue storm main installation.
2. Continue sewer main installation.
3. Continue roadway section construction (north to south).
- 4.

P. Other Items:

- 1.
- 2.
- 3.

Q. Pay Application

1. Next Pay App is being processed.